

RA-C1013 EVT - VE #3865

RA-C1013 EVT

03/12/2025 08:39 PM -

Status: Open	Start date: 03/12/2025
Priority: C-Normal	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	Spent time: 0.00 hour
PCB:	PCB:
ME:	PCB PASS:
WiFi:	WiFi:
SOP:	SOP PASS:

Description

1Bom, 2,Bom,WiFi, 3,Bom, 4,WiFi, 5, 6,

Files

8892.jpg	1.1 MB	03/12/2025	
8893.jpg	312 KB	03/12/2025	
8891.jpg	1.2 MB	03/12/2025	