

RB-S711 EVT - VE #4607

S3 S4 S5

10/30/2025 10:36 AM - VE

Status:	Open	Start date:	10/30/2025
Priority:	B	Due date:	
Assignee:	Linux	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
SW:	sw	PCB:	
		: 100%	
		SOP PASS:	
		:	
Description			

History

#1 - 10/30/2025 11:58 AM - VE

- Subject changed from S5 to S3 S4 S5