

RB-S711 EVT - VE #4623

2K

11/04/2025 11:33 AM - VE

Status:	Open	Start date:	11/04/2025
Priority:	B	Due date:	
Assignee:	HW	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
:	HW	PCB :	
:		:	100%
:		SOP PASS :	
:		:	
Description			