


Status:	RDVE	Start date:	12/25/2025
Priority:	A	Due date:	12/31/2025
Assignee:	PE	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
:		:	100%
:	SW	SOP PASS:	
:		:	
:		:	L2-3 days
:		:	
PCB:		:	

Description

21H2



History

#1 - 12/25/2025 11:24 AM - PM (Jim)

- File deleted (clipboard-202512251107-6zyva.jpg)

#2 - 12/26/2025 04:43 PM - Android

- File WD.exe added
- Status changed from Open to RD
- Assignee changed from Android to PE
- % Done changed from 0 to 50

192.168.1.78\WD.exe

WinRing0 RealBom

- CPU
- CPU
- CPU
- CPU

Files

5d2b5387195dfdf032b354107a83e56.jpg	228 KB	12/25/2025	PM (Jim)
WD.exe	785 KB	12/26/2025	Android