

RB-S711 EVT - B ()

Estimated time: 0.0 Spent time: 0.0

#		Status	Tracker	Subject	Author	Start date	Last updated by	Assignee	Updated		Due date
RB-S711 EVT (5)											
Estimated time: 0.0 Spent time:											
4624		Open	VE	LPTBurnintest	VE	11/04/2025	VE		11/04/2025 06:03 PM	HW, SW	
4719	BIOS	Open	VE	BIOSDisabled SATAshell	VE	12/02/2025		Linux	12/02/2025 03:51 PM	SW	
4718		Open	VE	M.2 PCIE SSD HDD LEDM.2 SATA SSD SATA SSDHDD LEDPOWER	VE	12/02/2025	HW	HW	12/10/2025 04:07 PM	HW	
4623		Open	VE	2k	VE	11/04/2025	HW	HW	12/10/2025 04:15 PM	HW	
4621		Open	VE	ESDHDMI1K	VE	11/03/2025	HW	HW	12/10/2025 04:16 PM	HW	